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DC-8 Integration @ Palmdale

ESPO SHIPMENT to FL

GH Integration @ DFRC

PRIOR TO JULY 19
GHAWK: HIWRAP, HAMSR, Storm Scope & HDVis:  Flown on Pre-GRIP flights
Dropsondes & LIP:  Integrated & completed electrical and communcation testing

DC-8: Langely wind lidar - pre-integration completed
LASE, MMS, APR-2, CAPS, CVI, PIP  & Dropsondes - previously flown

PI SHIPMENT to DFRC

PI SHIPMENT to DFRC

DC-8 Integration @ Palmdale

GH Integration @ DFRC

ESPO SHIPMENT to FL

ESPO Lab Setup
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Aug 2010 
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20 21
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15 16 17 1918

22 23 24 2625

29 30

1 2 3 4 5

DC-8 Transit 
to FL

Pack for DC-8 Shipment

DC-8 Integration @ Palmdale

DC-8 Test Flights & Lidar calibrations

DC-8 SHIPMENT to FL

GRIP Science Flights

GRIP Science Flights

GRIP Science Flights

31

GH Integration @ DFRC

GH Test Flights

MRR

HARD 
DOWN DAY

ESPO Lab Setup

GH Test Flights

DC-8 Test Flights & Lidar calibrations

DC-8 SHIPMENT to FL

ORR

WB-57 Integration
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29

GRIP Science Flights

GRIP Science Flights

GRIP Science Flights

GRIP Science Flights

DC-8 Transit  
home

DC-8 Pack for Shipment

DC-8 SHIPMENT ESPO SHIPMENT

30

DC-8 SHIPMENT


